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September 28, 1987

Mr. Michael A. Czuprenski, P.E.

Michigan Department of Natural Resources
Southeast Michigan Field Office
Environmental Response Division

505 W. Main Street

Northville, Michigan 48167

Dear Mr. Czuprenski:

Enclosed is the second progress report for the investigation and remedial
activities at the Acustar (Chrysler) Trenton Chemical Plant site.

We will keep you advised of the job status with progress reports.

Since we have not received comments on the hydro survey work plan
presented to Jou on July 23 at Trenton and to Ms. V. Loselle, Michigan DNR
geologist and others on August 4 at Lansing, we are proceeding with the
Phase | field work starting in early October as planned.

Very truly yours,

PRG/CGS/pw
Attachment: Progress Report #2
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PROGRESS REPORT #2 FOR SITE INVESTIGATION AND REMEDIAL ACTIVITIES

Chrysler Acustar
Trenton Chemical Plant

Confidential
Do Not Duplicate

1. Workis proceeding generally on schedule and the clean up contractor
has been working on rainy days to minimize delays. The percent
completed for major items are:

- Vegetation Removal, 100% except swale.
- SiltFence, 70%.
- Surface/Exposed Waste Pick Up, 90%.

2.  Earthwork covering of the north half was somewhat delayed but
began on 9/21/87.

3. Theoverall cdlean up bid package is undergoing final review and is
expected to be issued in the next few weeks. It will have several bid
options:

- Swale renovation only.

- Swale renovation plus Area B excavation and waste removal.

- Swale renovation and all units waste excavation/processing/
disposal.

4. A consultant has been tentatively selected for the hydrogeological
study; field activities will begin as soon as possible so that as much field
work as possible can be completed before cold weathersetsin.

5. Thevolume of surface wastes totaled the equivalent of approximately
120 drums, most of it in bulk form.

6. To facilitate a safer work environment during waste excavation of
units on the south half, rubble, concrete chunks and loose metal has
also been picked up for removal.

7.  Waste analysis activities for collected waste are underway.

Prepared by G. Brown, Hart Associates
9/22/87



